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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000344
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  09-Oct-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:0/4 HSR's. 0/3 NCR's. 0/10
Item Title Detail
1 Major component movement 77m Tower Mock-up:

Welding Connection Plates on Skin Plate Stiffeners.

89m Tower Mock-up:
Welding Skin Plates butt welds.

114m Tower Mock-up:
No welding observed.

2 Meetings attended QA met with ABF and ZPMC at 1400 to discuss the schedul e for the next
three days:
77m Tower Mock-up:
Skin A awaiting CWR for 3rd time repair,
Installing Connection Plates on Skin Plate D
Diaphragms pending new flange plates from Wuxi Boiler.
89m Tower Mock-up:
Welding Skin Plate butt joints
114m Tower Mock-up:
Skin Plate Stiffeners awaiting proposal to reduce repair rate.

3 Key conversations Caltrans met with ABF and ZPMC at 1300 to discuss issues related to
fabrication:
ZPMC would like to be 2nd set of check sampling.
Caltrans, ABF and ZPMC scheduled a meeting for tomorrow to discuss the
upcoming Closed-rib weld trial at 9am.
ZPMC informed Caltrans that the forming of the 25mm flanges for the 89m
(Type 2) diaphragm will take place at ZPMC.
ZPMC asked ABF about the following various submittals: rolled shapes
pending review by ABF, 11 CWR's pending review by ABF, 2nd batch of
grain size samples ready for ABF to verify, and 3rd batch of CVN samples
for rolled shapes ready.
Caltrans asked to be notified of all cracks as stated in the WQCP. QA
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observed repairs taking place on cracked tacks without being notified.
Cdltransidentified an issue with UT scanning from the “C” face not taking
place until after repairs based upon the A and B face indications were
repaired. All “C” face scans to date have identified defects that were found
or repaired. Thisleadsto additional repair cycles. ABF informed Caltrans
that they have also identified this as being an issue and have discussed with
ZPMC. ZPMC will begin performed the “C” face scan during their initial
UT.

Preliminary results of the stiffener welding trial conducted this weekend still
show agreater than 20% reject rate. ABF and ZPMC are investigating other
welding techniques to minimize the extent of repairs.

4 Other important observations ABF Fabrication Manager David Williams called QA and informed him that
fabrication of the OBG bottom and side plates will begin Monday, October
15th.

5 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, Brannon, Franco, Viars)
2 Swing Shift (Berger, Dixon)

1 Graveyard Shift (Hasler)
6 Logistics Dueto a Typhoon, Day shift did not go to the island until the 0900 ferry.
I nspected By: McClary,David Quality Assurance I nspector
Reviewed By: Lowry,Patrick QA Reviewer
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